

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

BUILDINGS – Construction of Junior Civil Judge's Court Building over the existing Senior Civil Judge's Court Building at Janagaon in Warangal District - Administrative Sanction for Rs.75,00,000/- lakhs as against the amount of Rs.52,00,000/- - Accorded - Orders – Issued.

LAW (LA&J-HOME-COURTS.A1) DEPARTMENT

G.O.Rt.No. 859

Dated:29-04-2013.

Read the following:

1. G.O.Ms.No.8, Law (LA&J-Home-Courts.A1) Department, dated:17.01.2011.
2. From the Registrar (Vigilance), High Court of Andhra Pradesh, Hyderabad, Roc.No.4/2009-DII (BLDGS), dated:31-12-2012.

ORDER:-

In the letter read above, the Registrar (Vigilance), High Court of Andhra Pradesh, has stated that, Government vide G.O.Ms.No.8, Law (LA&J-Home-Courts.A1) Department, dated:17-01-2011, has accorded administrative sanction for Rs.52.00 lakhs for construction of Junior Civil Judge's Court Building over the existing Senior Civil Judge's Court Building at Janagaon in Warangal District. He further stated that, Engineer-in-Chief (R&B), Buildings, Hyderabad, has submitted that the Superintending Engineer (R&B), Warangal has furnished detailed estimate for Rs.60.00 lakhs for the above work and the estimate received from the Superintending Engineer(R&B), Warangal was technically approved for Rs.75.00 lakhs for SOR 2011-12 and submitted that the above amount is tentative and the modified estimate would be taken into consideration if the amount is within the revised administrative sanction for Rs.75.00 lakhs sought for, at present. He further submitted that the amount may vary due to designs, soil exploration and dismantling of existing structures if required, thus, the Engineer-in-Chief (R&B), Buildings, Hyderabad, requested the High Court to obtain revised administrative sanction from the Government for an amount of Rs.75.00 lakhs with necessary instruction for grounding the work.

2. The Registrar (Vigilance), High Court of Andhra Pradesh, has also stated that the High Court having noticed from the estimates that the amount specified in general abstract is not tallying with detailed estimate for construction of Additional Junior Civil Judge's Court Building over the existing Senior Civil Judge's Court Building at Jangaon, requested the Engineer-in-Chief (R&B), Hyderabad, to submit correct detailed estimate tallying with general abstract. The Engineer-in-Chief (R&B), Hyderabad, in reply submitted that, the labour allowance of 20% extra on labour component; latest cement and steel rate prevailed were adopted; VAT @ 5% and cess at 1% were operated as per latest Government order whereas in the estimate submitted by Superintending Engineer, Warangal only VAT was taken at 4% and no cess was operated; that internal and external electrification amount was modified in technical order to Rs.6,70,000/- as against the amount of Rs.5,62,000/- as furnished by the Superintending Engineer and in view of all the above, the variation in amount in the estimate is mainly due to inclusion of 20% Municipal Area Allowance on labour component and also rates of cement and steel and submitting thus, requested to obtain and communicate Revised Administrative sanction from the Government for an amount of Rs.75.00 lakhs.

3. In this connection, the High Court, has again requested the Chief Engineer (R&B), Buildings, Hyderabad, to submit correct detailed estimate tallying with general abstract for consideration of Junior Civil Judge Court Building over the existing Senior Civil Judge Court Building at Janagaon in Warangal District. The Chief Engineer(R&B), Buildings, Hyderabad, in his letters has submitted that the detailed estimate covers the detailed quantities and rates and cost of civil work, whereas General Abstract will cover in addition to the cost of civil work, cost of amenities viz water supply & sanitary arrangements, internal and external electrification, the mandatory taxes, i.,e. VAT, Cess, price adjustment etc., which are essential to have a complete building to utilize it, and submitted further that in view of the above, the figures in detailed estimate and General Abstract cannot be the same and further submitted that the SOR 2012-13 has already come into force, whereas the estimate

[P.T.O.]

submitted earlier is with 2011-12. The Chief Engineer (R&B) Buildings, Andhra Pradesh, Hyderabad, submitting thus, requested the High Court to obtain and communicate revised administrative sanction from the Government for an amount of Rs.75.00 lakhs.

4. The Registrar (Vigilance) has therefore, requested the Government to issue necessary orders duly according revised administrative sanction for Rs.75,00,000/- lakhs as against the amount of Rs.52,00,000/- already sanctioned by the Government for construction of Junior Civil Judge's Court Building over the existing Senior Civil Judge's Court Building at Janagaon in Warangal District.

5. Government after careful examination of the proposal, hereby accord revised administrative sanction for Rs.75,00,000/- lakhs (Rupees Seventy Five Lakhs only) as against the amount of Rs.52,00,000/- already sanctioned by the Government for construction of Junior Civil Judge's Court Building over the existing Senior Civil Judge's Court Building at Janagaon in Warangal District.

6. The Registrar (Vigilance)/(Management), High Court of Andhra Pradesh shall take necessary action in the matter and also requested to follow the guidelines issued in G.O.Ms.No.95, I & CAD Department, dated:1-7-2003 in respect of estimate preparation in two stages wherever required.

7. This order issues with the concurrence of Finance (Exp.Home.II) Department, vide their U.O.No.1801/29/Exp.Home.II/2013, dated:04.02.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

T.NARAYANA REDDY,
SECRETARY TO GOVERNMENT,
LEGISLATIVE AFFAIRS & JUSTICE (I/C).

To
The Registrar(Vigilance)/(Management),
High Court of Andhra Pradesh, Hyderabad.
The Chief Engineer(R&B) Buildings, Hyderabad.
The Pay & Accounts Officer, Hyderabad.
The District Treasury Officer, Warangal District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to: Finance (Expr.PW) Department.
Copy to: SF/SC.

// FORWARDED :: BY ORDER //

SECTION OFFICER.